COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 23/ 2016

ESTI MATE SUMVARY 10: 21: 21
CONTI D: C19548 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19548- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.5 DAYS TI ME ALLOW 80 WORK DAYS
US 34 @BARLONRD. S| GNAL UPGRADE PERCENT TI ME: 65. 63 ORI G TI ME ALLOW 80 WORK DAYS
PRQJECT NO. STA0343- 038
US 34 @BARLONRD. S| GNAL UPGRADE
NAVE OF RQAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/ 23/ 2016 DATE TI ME STARTED 09/12/2016
220 EDWARDS AVENUE DATE LET 07/ 14/ 2016 DATE WORK BEGAN
DATE AWARDED 08/ 22/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 12/ 2016 DATE ACCEPTED
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED  09/12/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,421, 655. 08 PARTI Cl PATI NG $ 1,753, 846. 81 $ 266, 106. 25
AWARD PRQIECT AMT: $ 2,199, 946. 55 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 72. 429% TOTAL EARNI NGS 1, 753, 846. 81 266, 106. 25
FUNDS AVAI LABLE: $ 667, 808. 27 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 753, 846. 81 266, 106. 25
TOTAL CLAI VB $ 0.00 RETAI NAGE -32,999. 20 0. 00
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 1, 720, 847. 61 266, 106. 25
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 720, 847. 61 266, 106. 25
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 266, 106. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19548-BI D ESTI MATE RUN 12/ 23/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO 0003 10: 21: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 000
LS 0. 000 0.00
4, 000. 00000 0. 000 0.00
0010 202-00010 *Renoval of Tree 2.000 2.000
EACH 0. 000 0.00
700. 00000 2.000 1, 400. 00
0015 202-00019 *Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0.00
800. 00000 1. 000 800. 00
0020 202- 00026 *Renoval of Slope and Ditch Paving 7.000 0. 000
SY 0. 000 0.00
26. 00000 0. 000 0. 00
0025 202-00035 *Renoval of Pipe 100. 000 30. 000
LF 0. 000 0. 00
23. 00000 30. 000 690. 00
0030 202-00203 *Renoval of Curb and CGutter 1, 481. 000 320. 000
LF 0. 000 0. 00
6. 00000 320. 000 1, 920. 00
0035 202-00210 *Renmoval of Concrete Pavenent 1, 182. 000 1,017. 000
SY 0. 000 0. 00
28. 00000 1, 017. 000 28, 476. 00
0040 202-00220 *Renoval of Asphalt Mat 326. 000 39. 000
SY 0. 000 0.00
17. 50000 39. 000 682. 50
0045 202-00240 *Renoval of Asphalt Mat (Pl aning) 61, 193. 000 58, 162. 000
SY 0. 000 0. 00
1. 80000 58, 162. 000 104, 691. 60
0050 202-00250 *Removal of Pavement Marking 1, 088. 000 0. 000
SF 989. 300 5, 144. 36
5. 20000 989. 300 5, 144. 36
0055 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19548- Bl D ESTI MATE RUN 12/ 23/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO 0003 10:21: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01170 *Renoval of Cuardrail Type 7 60. 000 60. 000
LF 0. 000 0. 00
22.00000 60. 000 1, 320. 00
0065 202-04001 *Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0070 203-00010 *Uncl assi fied Excavation (Conplete In Place) 2, 668. 000 466. 000
CcY 0. 000 0. 00
16. 00000 466. 000 7,456. 00
0075 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0080 207-00205 *Topsoi | 110. 000 0. 000
CcY 0. 000 0. 00
27.00000 0. 000 0. 00
0085 208-00020 Silt Fence 835. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0090 208-00035 Aggr egat e Bag 300. 000 200. 000
LF 0. 000 0. 00
7.00000 200. 000 1, 400. 00
0095 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2,300. 00
0100 208-00051 StormDrain Inlet Protection (Type I) 4.000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0105 208- 00052 StormDrain Inlet Protection (Type I1) 13. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0110 208-00053 StormDrain Inlet Protection (Type I) 4.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00



CONTI D C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19548- BI D ESTI MATE RUN 12/ 23/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO 0003 10: 21: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 31. 000 31. 000
HOUR 0. 000 0. 00
40. 00000 31. 000 1, 240. 00
0125 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 25. 000 25. 000
HOUR 0. 000 0. 00
125. 00000 25. 000 3,125.00
0130 208-00106 *Sweepi ng (Sedi nent Renoval ) 50. 000 14. 000
HOUR 0. 000 0. 00
105. 00000 14. 000 1, 470.00
0135 210- 00090 *Reset Del i neator 1. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0140 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0145 210- 00840 *Reset Traffic Signal Pole 4. 000 4.000
EACH 0. 000 0. 00
4, 000. 00000 4.000 16, 000. 00
0150 210-04010 *Adj ust Manhol e 13. 000 13. 000
EACH 0. 000 0. 00
740. 00000 13. 000 9, 620. 00
0155 210- 04025 *Modi fy Structure 3. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0160 210- 04050 *Adj ust Val ve Box 10. 000 8. 000
EACH 0. 000 0. 00
350. 00000 8. 000 2,800. 00
0165 212-00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00

3, 700. 00000 0. 000 0. 00



CONTI D C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19548- BI D ESTI MATE RUN 12/ 23/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO 0003 10: 21: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00032 Soi | Condi tioni ng 0. 200 0. 000
ACRE 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
0175 213-00012 Spray-on Ml ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0180 213-00061 Mil ch Tacki fier 20. 000 0. 000
LB 0. 000 0. 00
10. 50000 0. 000 0. 00
0185 304- 06000 *Aggregat e Base Course (C ass 6) 859. 000 337. 200
TON 0. 000 0. 00
31. 00000 337. 200 10, 453. 20
0190 306- 01000 *Recondi ti oni ng 2,727.000 0. 000
SY 0. 000 0. 00
2.75000 0. 000 0. 00
0195 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 600. 000 52. 770
TON 16. 000 3, 040. 00
190. 00000 68. 770 13, 066. 30
0200 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 7, 109. 000 6, 896. 580
TON 0. 000 0. 00
97. 00000 6, 896. 580 668, 968. 26
0205 412-01000 *Concrete Pavenent (10 Inch) 1, 488. 000 1, 000. 000
SY 0. 000 0. 00
120. 00000 1, 000. 000 120, 000. 00
0210 503-00018 *Drilled Caisson (18 Inch) 4.000 0. 000
LF 4.000 508. 00
127. 00000 4. 000 508. 00
0215 503- 00036 *Drilled Caisson (36 Inch) 30. 000 0. 000
LF 30. 000 7, 800. 00
260. 00000 30. 000 7, 800. 00
0220 503-00042 *Drilled Caisson (42 Inch) 17. 000 0. 000
LF 17. 000 6, 375. 00

375. 00000 17. 000 6, 375. 00



CONTI D C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 19548-BI D ESTI MATE RUN 12/ 23/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO 0003 10:21: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 507- 00000 *Concrete Slope and Ditch Paving 1.100 0. 000
CcY 1.100 902. 00
820. 00000 1. 100 902. 00
0230 601-01000 *Concrete O ass B 1. 000 0. 000
CcY 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0235 602-00000 *Rei nforcing Steel 68. 000 0. 000
LB 0. 000 0. 00
5. 25000 0. 000 0. 00
0240 603-10180 *18 Inch Corrugated Steel Pipe 28. 500 4. 000
LF 0. 000 0. 00
135. 00000 4.000 540. 00
0245 603-50012 *12 Inch Plastic Pipe 28.500 0. 000
LF 0. 000 0. 00
135. 00000 0. 000 0. 00
0250 604- 16005 *Inlet Type 16 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 700. 00000 1. 000 5, 700. 00
0255 604-19105 *Inlet Type R L 5 (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
5, 700. 00000 1. 000 5, 700. 00
0260 604-30005 *Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 350. 00000 1. 000 4, 350. 00
0265 609-21020 *Qurb and Gutter Type 2 (Section |1-B) 1, 474. 000 90. 000
LF 305. 000 7,320. 00
24. 00000 395. 000 9, 480. 00
0270 613-00206 *2 Inch BElectrical Conduit (Bored) 402. 000 0. 000
LF 402. 000 8, 040. 00
20. 00000 402. 000 8, 040. 00
0275 613- 00306 *3 Inch Electrical Conduit (Bored) 731. 000 0. 000
LF 731. 000 15, 899. 25
21. 75000 731. 000 15, 899. 25



CONTI D: C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19548- BI D ESTI MATE RUN 12/ 23/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO. 0003 10:21: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-07023 *Pul | Box (24"x36"x24") 1. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1.000 1, 200. 00
0285 613-07034 *Pul | Box (24"x36"x18") 3. 000 0. 000
EACH 3.000 3, 300. 00
1, 100. 00000 3. 000 3, 300. 00
0290 613-10000 *Wring 1. 000 0. 000
LS 1. 000 14, 000. 00
14, 000. 00000 1.000 14, 000. 00
0295 613-20200 *Luminaire (Install Only) 3. 000 0. 000
EACH 3. 000 600. 00
200. 00000 3. 000 600. 00
0300 614-00011 *Sign Panel (Oass I) 91. 500 0. 000
SF 15. 000 375. 00
25. 00000 15. 000 375. 00
0305 614-00025 *Sign Panel (Cass |) (Install Only) 36. 000 0. 000
SF 36. 000 612. 00
17. 00000 36. 000 612. 00
0310 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
0315 614-70336 *Traffic Signal Face (12-12-12) 10. 000 0. 000
EACH 10. 000 6, 600. 00
660. 00000 10. 000 6, 600. 00
0320 614-70560 *Traffic Signal Face (12-12-12-12-12) 6. 000 0. 000
EACH 6. 000 6, 900. 00
1, 150. 00000 6. 000 6, 900. 00
0325 614-72886 *Intersection Detection System (Canera) 4.000 0. 000
EACH 4.000 39, 200. 00
9, 800. 00000 4.000 39, 200. 00
0330 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000 0. 000
EACH 2.000 30, 000. 00
15, 000. 00000 2.000 30, 000. 00



CONTI D C19548 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19548- Bl D ESTI MATE RUN 12/ 23/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO 0003 10: 21: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 614-81255 *Traffic Signal Light Pole Steel (2-55 Foot Mast Arm) 1. 000 0. 000
EACH 1. 000 32, 000. 00
32, 000. 00000 1. 000 32, 000. 00
0340 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 1. 000 1, 450. 00
1, 450. 00000 1. 000 1, 450. 00
0345 614-85040 *| npact Attenuator (Truck Mounted Attenuator) 2.000 1. 000
EACH 0. 000 0. 00
29, 000. 00000 1. 000 29, 000. 00
0350 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 1. 000 33, 000. 00
33, 000. 00000 1. 000 33, 000. 00
0355 625- 00000 *Construction Surveying 1. 000 0.700
LS 0. 150 2,925.00
19, 500. 00000 0. 850 16, 575. 00
0360 626- 00000 *Mobi | i zat i on 1. 000 0.672
LS 0. 000 0. 00
285, 000. 00000 0.672 191, 520. 00
0365 626-01104 *Public Information Services (Tier 1V) 1. 000 0.700
LS 0. 150 1, 275. 00
8, 500. 00000 0. 850 7,225.00
0370 627-00008 *Modi fi ed Epoxy Pavenent Marking 132. 000 0. 000
GAL 0. 000 0. 00
185. 00000 0. 000 0. 00
0375 627-00011 *Pavenent Marking Paint (Wt erborne) 327. 380 315. 000
GAL 12. 380 1,213. 24
98. 00000 327. 380 32,083. 24
0380 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 453. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0385 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 299. 000 0. 000
Li ne
) SF 0. 000 0. 00
16. 20000 0. 000 0. 00



CONTI D C19548 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19548- Bl D ESTI MATE RUN 12/ 23/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO 0003 10: 21: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630-00000  *Fl aggi ng 3, 000. 000 592. 000
HOUR 26. 000 611. 00
23.50000 618. 000 14, 523. 00
0395 630- 00003 *Uni formed Traffic Control 16. 000 3. 000
HOUR 4.500 495. 00
110. 00000 7.500 825. 00
0400 630- 00007 *Traffic Control Inspection 40. 000 20. 000
DAY 17. 000 2,295.00
135. 00000 37.000 4,995. 00
0405 630-00012 *Traffic Control Managenent 80. 000 41.000
DAY 15. 000 10, 650. 00
710. 00000 56. 000 39, 760. 00
0410 630-80336 *Barricade (Type 3 M B) (Tenporary) 19. 000 9. 500
EACH 7.600 1, 102. 00
145. 00000 17. 100 2,479.50
0415 630-80341  *Construction Traffic Sign (Panel Size A) 100. 000 50. 000
EACH 40. 000 1, 720. 00
43. 00000 90. 000 3,870. 00
0420 630-80342  *Construction Traffic Sign (Panel Size B) 71. 000 35. 500
EACH 28. 400 2,101. 60
74. 00000 63. 900 4,728. 60
0425 630- 80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 3. 200 336. 00
105. 00000 7.200 756. 00
0430 630- 80350 *Vertical Panel 30. 000 12.500
EACH 10. 000 160. 00
16. 00000 22.500 360. 00
0435 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 6, 400. 00
4, 000. 00000 3. 600 14, 400. 00
0440 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 2. 000 1. 000
Type
ype) EACH 0. 800 1, 360. 00
1, 700. 00000 1. 800 3, 060. 00



CONTI D C19548 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19548- Bl D ESTI MATE RUN 12/ 23/ 2016
PRQIECT: STA0343- 038 ESTI MATE NO 0003 10: 21: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 8. 000
EACH 6. 400 204. 80
32. 00000 14. 400 460. 80
0450 630- 80380 Traffic Cone 300. 000 150. 000
EACH 120. 000 492. 00
4. 10000 270. 000 1, 107. 00
0455 630- 80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0460 700-70010 F/ A M nor Contract Revisions 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70012 F/ A Asphalt Pavenent |ncentive 21,727.280 21,727. 280
FA 0. 000 0. 00
1. 00000 21,727.280 21,727. 28
0475 700-70013 F/ A Concrete Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70018 F/ A Roadway Snoot hness | ncentive 33, 135. 930 33, 135. 930
FA 0. 000 0. 00
1. 00000 33, 135. 930 33,135.93
0490 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 -8,617. 340
F A 0. 000 0. 00
1. 00000 -8,617. 340 -8,617.34
0495 700- 70034 F/A Wility Water Meter Relocation 5, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19548 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 19548-BI D ESTI MATE RUN 12/ 23/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO. 0003 10: 21: 21

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 700-70380  F/A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 603-01185 18 In RCP (CIP) 14. 000 14. 000
LF 0. 000 0. 00
168. 00000 14. 000 2,352.00
0525 304-07000 ABC (CL 7) 254. 670 254. 670
TON 0. 000 0. 00
22. 50000 254. 670 5, 730. 08
0530 626-00100  Mbhilization (w o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0535 609-60011 Curb Ty 6 M 525. 000 525. 000
LF 0. 000 0. 00
14. 60000 525. 000 7, 665. 00
0540 203-01597  Pot hol i ng 52. 500 20. 000
HOUR 32.500 6, 500. 00
200. 00000 52. 500 10, 500. 00
0545 203-00100  Mick Excav 157. 500 157. 000
cY 0. 000 0. 00
52. 00000 157. 000 8, 164. 00
0550 206-00050  Str Bkfl (Spec) 157. 500 157. 000
cY 0. 000 0. 00
68. 00000 157. 000 10, 676. 00
0555 420- 00300 Geotextile (Reinforcenent) 945. 000 945. 000
5% 0. 000 0. 00
11. 25000 945. 000 10, 631. 25
0565 626-00100  Mbhilization (w o Autopay) 1. 000 0. 000
LS 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0200 CURRENT AMI $ 2,385,155.08$  266,106.25$% 1,717, 346.81



CONTI D: C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19548- BI D ESTI MATE RUN 12/ 23/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO. 0003 10:21: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0505 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0510 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 500. 00000 1. 000 15, 500. 00
0515 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
CAT 0400 CURRENT AMI  $ 36, 500. 00 $ 0.00$ 36, 500. 00

PRQJIECT TOTAL CURRENT AMI  $

2,421,655.08 $

266, 106.25$ 1, 753, 846. 81



